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TIME EXTENSION REQUEST – CTC RESOLUTION G-99-27
CTC STIP GUIDELINES

SECTION 59 – TIMELY USE OF FUNDS

LOCAL STREETS AND ROADS PROJECTS
WAIVER 00-45

ISSUE
Resolution G-99-27, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on September 29, 1999, stipulates that funds allocated for the construction phase of
local grant projects are available for contract award for a period of 12 months from the date of
allocation.

The projects listed on the attached chart totaling $171,000 received an allocation for construction
during the 1998-99 or 1999-2000 fiscal year. The project sponsors are requesting an extension to the
contract award element, per Resolution G-99-27.  The responsible regional transportation planning
agency concurs with the request.

RECOMMENDATION
The Department of Transportation recommends the Commission approve the requests for the time
period indicated on the attached list.

SUMMARY
The Commission allocated $171,000 in Fiscal Years 1998-99 and 1999-2000 for projects on the
attached list.  To date, the agencies have been unable to award the contracts against the allocations.
The attachment shows the details of the projects and the delays that resulted in the extension requests.
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Time Extension – Contract Award Deadline
Item 2.8b(1) – Local Street and Road Projects

Extension
Request

(# of months)

Applicant/
Project/
PPNO

Allocation Date
Construction

Phase
Amount

Allocated
Award

Deadline Local Agency Reason for Delay

Local Agency
Extension
Request

Caltrans
Recommended
Extension Date

6 City of Manhattan
Beach

Redondo Avenue
PPNO 2448

1/15/00 $ 154,000 1/15/01 The City’s only middle school fronts on
Redondo Avenue.  Redondo Ave. is the only
means of access into the school.  There is
insufficient time by the end of summer to
advertise, award and complete the project
before school starts in September.  If this
extension is granted, the City will award the
contract in Spring 2001 and be ready to start
construction as soon as school lets out.

7/15/01 7/15/01

12 City of Monterey

Traffic signal installation
and coordination –
Soledad/Pacific and
Munras
PPNO 0934

6/28/99 $ 17,000 6/28/00 The Soledad Drive/Pacific Street project
design was tied to the design of another
project on Pacific Street-Via Arboles/Pacific
Intersection Improvements.  The Via
Arboles/Pacific project was recently deemed
infeasible, which will enable the design of
the signal installation and coordination
project to proceed.  The City anticipates
having project design finalized and a
construction contract awarded within 12
months.

6/28/01 6/28/01


